Sector Project  |Project Name FM&E Number CBP PM
Type

RGV PF225 0-1 -

RGV PF225 0-2 -

RGV PF225 0-3 -

USACE |Discussed |Comments/Notes 3/18 Discussed |Comments/Notes 3/11 Discussed |Comments/Notes - 2/25
PM FITT 3/18 FITT 3/11 FITT 2/25
No On Hold - met with IBWC on two dimentional hydraulic Yes On Hold - met with IBWC on two dimentional hydraulic model - in agreementon | Yes On Hold - met with IBWC on two dimentional hydraulic model - in agreement on assumptions agreed on 75% and working out the other 25%
model - in agreement on assumptions agreed on 75% and assumptions agreed on 75% and working out the other 25%
working out the other 25%
No On Hold - met with IBWC on two dimentional hydraulic Yes On Hold - met with IBWC on two dimentional hydraulic model - in agreementon  |Yes On Hold - met with IBWC on two dimentional hydraulic model - in agreement on assumptions agreed on 75% and working out the other 25%
model - in agreement on assumptions agreed on 75% and assumptions agreed on 75% and working out the other 25%
working out the other 25%
No On Hold - met with IBWC on two dimentional hydraulic Yes On Hold - met with IBWC on two dimentional hydraulic model - in agreementon  |Yes On Hold - met with IBWC on two dimentional hydraulic model - in agreement on assumptions agreed on 75% and working out the other 25%

model - in agreement on assumptions agreed on 75% and
working out the other 25%

assumptions agreed on 75% and working out the other 25%

BW11 FOIA CBP 006888
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